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Agenda
• Welch Allyn’s Experience Implementing 

Lean Manufacturing with

• Why choose an OMEP?
• The Administration’s FY08 funding 

proposal
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Getting Started – Finding 
The Right Partner

• August ’04 – Launched company wide CI initiative
• November ’04 – Site Management organizes to 

pursue program
• December ’04 – Applied for State Grant through 

WSI to fund initial efforts
• January ’04 – Grant approved, OMEP first 

meeting
• February ’04 – OMEP contract signed, 

assessment begun
• April ’04 – After 3 weeks delay for FDA 

inspection, training began
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Examples of OMEP 
Engagement work
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Custom Program Deployment 
Model
Razorbacks

Identify project, Team Lead & Team members

Lean Classes
Team members take basic Lean classes prior to participating on project or Kaizen event

Projects and Kaizen Events
Kick-off
• Complete Value Stream Current and Future State Maps
• Create Implementation Plan & Project Charter 
• Complete Kick-off Checklist and present plans to Razorbacks
Implementation
• Project team meets weekly, implements plan (OMEP used as resource & mentor)
• Team lead reports project status at High Noon meeting every week
Close-out
• Implements metrics to sustain and continuously improve
• Team completes project close-out checklist
• Gives PowerPoint presentation to Management

Process Teams
Each process team generates and implements on-going 
continuous improvement using Lean principles and key metrics
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Generalized Lean Classes
Everyone receives Basic Lean training
• Principle of Lean Manufacturing
• 5S and Visual Factory
• Value Stream Mapping

Advanced Lean training for key personnel
• Leadership and Workshop Facilitation
• Performance Measures
• Teams
• Problem Solving
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Project Selection Tools
Updated: 4/15/06 2005 2006
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Tech
Support

1 POEM Sheila Mike L
2 Propaq Kevin L. Tom N.
3 Incoming Insp Pam Tim W.
4 Whse Sean D.
5 Service Eric
6 Shipping Matt Tom N.
7 DUET Sheila Tom N.
8 Propaq #2 Kevin L. Tom N.

K1 Shipping Kaizen (4-day Kaizen event) Matt
9 Atlas Tom S. Tom N.

10 Whse2 Sean D. Tom N.
11 Service #2 Eric Tom N.
12 Doc Center Dennis S.
13 Planning Jim D.
15 Propaq LT Jason Tom N.
16 VSM Erin Tom N.

6-Sigma Trng (Green Belt)
S1 6-S #1 Line Down Dan, Sean
S2 6-S #2 NCR Turn Mike, Brian
S3 6-S #3 Propaq Dewey, Rich
S4 6-S #4 Redundant Andrey, Scott
K2 Whse Inv Rationalization Kaizen Frank
K3 Acuity Kaizen Perry
K4 Service Kits Kaizen Tom N.
17 Purchasing 
18
K5 open Kaizen slot
K6 open Kaizen slot
K7 open Kaizen slot

Razorbacks select projects, team members and schedule durations
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Program Administration Tools: 
Scheduling

Class:
Perfomance
Measures PLM (Swing) PLM 5S VSM Six Sigma

8300 Building 8500 Building

Date(s): 13-Mar 27-Mar 5-Apr 12-Apr 3-May
Apr 10-11, 24-25 &

May 8-10, 22-23

Day: Mon Mon Wed Wed Wed Mon-Tues
1 Kevin Lowry Erin Salter Sharon Curley Sharon Curley Sharon Curley Dan Nelson
2 Sean Duffy Shong Xiong Jason Stratton Jason Stratton Jason Stratton Andrey K.
3 Tim Gonzalez Vinh Troung Peggy Meeks Peggy Meeks Peggy Meeks Dewey Nigma
4 Perry Brown Chari Johnson Scott Webber Scott Webber Scott Webber Scott Christiansen
5 Mike Orzen Michael Tran Nina Han Service service Rich Wynkoop
6 Eric Roper Rian Moore Rudy Reyes Rudy Reyes Rudy Reyes Sean O'Bar
7 Nova Cotner Brandy Chung Lynn Nguyen Lynn Nguyen Lynn Nguyen Brian Hopkins
8 Narin Lim Sok Sukhon Yothin Yothin Yothin DeLynn Elrod
9 Erin Salter Lam Ton Kim Riley Tuan Do Tuan Do Mike Orzen

10 Ron Clayton Jamie Keck William Burghardt William Burghardt Full
11 Kevin Ehlers Yen Cao William Burghardt Jenni Clarambeau Terry Wood
12 Frank O'Connor Abe Goodwin Than Wooldridge Bich Nguyen Bich Nguyen
13 Sheila Worley Don Hanson Bich Nguyen Jeff Phelps Jeff Phelps
14 Matt Olsen Erica Stoliby Tuan Do Tanya Yasinskaya Tanya Yasinskaya
15 Tom Normandin Mike Farrell Jean Kozhevnikova Jean Kozhevnikova
16 Dennis Shaw Marta Hernandez Vibol Vath Vibol Vath
17 Jenni Clarambeau Joy Loftus Joy Loftus
18 Adrian Roman Anton Colonge Anton Colonge

Full Full Full Full Full
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Managers responsible for selecting/notifying attendees

      LEAN Classes, Key Project Dates, & OMEP Support Dates for 2006
Updated: Mar 13, 2006

Date Class/Event/Activity Projects Class Time Comments
17-Apr M General OMEP Support
19-Apr W VSM (Class) 8am - 3pm Aaron teach (Robin gone)
24-Apr M 6 Sigma - Day 3 8am - 3pm
25-Apr T 6 Sigma - Day 4 8am - 3pm
1-May M Project kick-off Day 1 VSM & Propaq LT 8am - 4pm
3-May W Project kick-off Day 2 VSM & Propaq LT 8am - 4pm
8-May M 6 Sigma - Day 5 8am - 3pm
9-May T HPEC Learning Tour at Welch Allyn
10-May W 6 Sigma - Day 6 8am - 3pm
15-May M General OMEP Support 8am - 4pm
17-May W Class on running a Kaizen Event 8am - noon 1/2 day class
22-May M 6 Sigma - Day 7 8am - 3pm
23-May T 6 Sigma - Day 8 8am - 3pm
24-May W General OMEP Support
31-May W General OMEP Support
5-Jun M General OMEP Support
7-Jun W Project Event Day 1 VSM & Propaq LT

12-Jun M General OMEP Support
14-Jun W PLM (class) 8am - 4pm Include project team #17 & 18
19-Jun M General OMEP Support VSM & Propaq LT
21-Jun W Project Event Day 2 VSM & Propaq LT
26-Jun M General OMEP Support
28-Jun W 5S (class) 8am - noon Include project team #17 & 18
5-Jul W General OMEP Support
10-Jul M Class on running a Kaizen Event 8am - noon 1/2 day class
12-Jul W VSM (class) 8am - 3pm Include project team #17 & 18
17-Jul M Project kick-off Day 1 Project teams #17 & 18 8am - 4pm
19-Jul W Project kick-off Day 2 Project teams #17 & 18 8am - 4pm
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Customized Project Summary 
Plans

Updated: April 12, 2006

Project Major Tasks/Actions Deliverable

Target
Compl
Date

Percent
Complete Status/Comments

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 Task 
Leader

Required 
Resource

Planning

Identify & implement 
strategy/method to reduce 
manual inputs (import Excel into 
Proman) [std Excel format]

Importing items from Excel into 
Proman 28-Apr 50% Paul ProCo & Jim

Start planning those items in 
weekly buckets Items planned in weekly buckets 26-May 0% Jim & Matt

Identify & implement 
strategy/method to reduce 
manual inputs (import Excel into 
Proman)

Importing items from Excel into 
Proman 28-Apr 50% Paul ProCo & Jim

Improve forecast process Documented and trained forecast 
process 26-May 20% Marketing is working on model to assist 

in developing an accessory forecast Jim & Matt Kevin, Buyers, 
& Team

Create method to allow opening 
of work order to trigger 
elimination of master schedule 
demand

28-Apr 0% Paul ProCo, Jim & 
Matt

Improve production schedule 
work order completion process

Documented and trained 
production schedule work order 
process

28-Apr 0% Jim

Improve process for stock 
adjustment of negative balance 
of purchased parts

28-Apr 0% Kevin Frank, Nova, 
& Matt

Create and implement metrics 25%

Prepare project summary & report

Complete project Closeout checklist completed

Project Status designated by color codes:  Green = On Target,  Yellow = Concerned,  Red = Major Concern/Issue,  Blue = Complete

Project Month 1 Project Month 2 Project Month 3Kick-off Month

These are select key milestones reported each week from the detail implementation plan
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Customized Project 
Management tools 

Welch Allyn Project & Event Kick-off Checklist

A Compass (or Charter) is completed and approved by Razorback team
-         Team name, Team Leader & Team Members
-         Project/Event Purpose and Objectives
-         Boundaries (in-scope and out-of scope)
-         Project/Event Timeframe

A detailed implementation plan is completed (using standard Welch Allyn format)

Metrics (that will measure project/event effectiveness) are clearly defined.
Note:  If no baseline metrics are available, sufficient baseline data has been collected prior to 
implementing changes.

Implementation plan and key milestones are saved in the “Project Status” file on the T-drive.

The implementation plan, team goals, and metrics have been presented to the Razorback team.

Meetings and “events” have been scheduled to accomplish the implementation plan.

Welch Allyn Project & Event Completion Checklist

Note:  The following items need to be completed prior to closing out a project or event

A summary of the project/event is written and submitted to the Razorback team.
- Include an assessment of how well the project/event met its stated objectives.
- Summary has been submitted to the Razorback team
- Summary has been saved in a folder on the T-Drive

Improvements have been documented (using data).

Metrics are in place to ensure continual improvement of process.

A PowerPoint presentation (using standard format) of project/event is given to top management.

Future improvements (with suggested urgency, responsibility, and timing) are summarized and
reviewed with Razorback team.

Documentation (to new process or changes) has been submitted to Doc Center.

Note:  Normal continuous improvement activities are encouraged and should follow established 
guidelines provided by the appropriate managers. This checklist applies to all “projects” and 
“events”.  Prior to implementing any project/event changes, the follo

Goal Change
(%) Before After (%)

Start:

Project Goals: 

Process Tools:

Project Name:

Process Boundaries:

Project Team:

Values
Description

Purpose:

Department:

Kaizen Event Compass

End:

Standard Forms for each team/project
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Standardize PowerPoint 
Summary Presentation

Project Name
and

Team Members

Current & Future 
State Value 

Stream Maps

Before & After Layout

Before & After
Photos

Delivery 
Improvements 

Quality 
Improvements

Cost
Reductions

“What’s Next”
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Training & Implementation 
Accomplishments in First Year

Over 250 have completed the Lean course,
Over 100 have implemented their training on 
projects,
Over 20 Lean projects and 10 Kaizen events have 
been completed,
Pleasure of seeing 10 – 15 CI “Stars” emerge!
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Results, Results, Results!

Reduced labor expenses >$1 Million
Reduced WIP >$500k
Saved ~2500 ft2 of manufacturing space
Added over 100 jobs in the past year (450 FTE in 
FY06 up from 270 FY04)
Great improvement in Morale
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Why Choose  an OMEP?
• What distinguishes OMEP from similar groups who claim to provide

the same services is OMEP's unique focus on their client's success 
and less so on selling future services 

• They provided core training and implementation experience to get us 
started and were able then to adjust their approach as we progressed 
through our Lean journey.

• Their consultants are both hands on and strategic

• OMEP has been key to our success in making our Lean transformation

• We are continuing to expand our Lean Enterprise and we look forward 
to continuing to work with OMEP.
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The Administration’s FY08 
funding proposal

• The Administration 56% cut to the funding for the MEP program 
to $46.332 Million for FY08 I feel would be a serious blow for the 
affiliates to overcome

• I sit on the Board of OMEP and I would expect the following to 
occur if the budget reduction went through;
– Staff reductions
– Reduced ability to attract new clients
– Client base unable to make up revenue shortfall

• The funding model of MEP is a very efficient use of federal 
dollars and the funding level should be restored.
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